1 NORTH BUCHANAN STREET - GARY, INDIANA 48402

DENNIS R. CJARD, P.E.
CHIEF FNGINCER

Mr. Kevin L. Sharpe

Director of Processing & Information
Illinois Commerce Commission

527 E. Capital Avenue

Springficld, IL 62701

Re: Current Progress & Status Report
Year 2002 State Crossing Projects

Dear Mr. Sharpe:

219/ 883-4307 - FAX 219 / 883-4257

August 19,2002
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Please find accompanying this letter a table summarizing all the current, pending and completed road
crossing improvement projects on the Elgin, Joliet & Eastern Railway Company for the 2002 calendar year.

If there are any questions regarding this matter, please feel free to contact EJ&E’s Jovan Jevtovic at (815)

740-6593,
cc: R. C. Baker
T. W. Hunter

Cheryl Cathey-IDOT
Henry Humphries-ICC

Sincerely,

/Y

Dennis R. Ojax/d, P.E.

Chief Engineer
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Hlinois
2002 Signal
Road Crassing Projects
Order#| AFE Estimate| Actual
Crossing Description | X-Res # | Proj ID# | Costs | 9 | Amount| Cost | Form3 | Form 2 Comments
mﬁenew crossing T02-0073 3810 Total 163, _
Rd. adding predictor EJE 0 0 Q Order Issued 08/07/02-
260 500N and gates IDOT/AICC!| 70730 [163725.18 8//2002 2002/2003 Project
1l. Old McHenry T02-0073 3810 Total 100 [59,8568.12
Rd. Add gates & EJE 0 |0 K Order Issued 08/07/02-
260 503 cantilevers IDOTACC| 70 /30 |59,858.18 812002 ~ 20022003 Project
Renew crossing | T02-0073 3810 Total 100 |161,347.14 5
l. Cuba Rd. adding predictor EJE 0 0 ' ~ Order issued 08/07/02-
260 511B and gates iDOT/ICC| 70/30 [161,347.14 8//2002 2002/2003 Project
Renew crossing | T02-0026 3836 Total 176,912.23 Cook County 100%
V. Sutton Rd. adding predictor EJE 0 Financed-Fall 2002
260 521G and gates X11779 56708 | CookCo.| 100.0 [176,912.23 04/30/02 Project
V. Shoe Factory |Renew crossing | T02-0026 3836 Total 176,912.23 Cook County 100%
Rd. adding predictor EJE 4] Financed-Fall 2002
260 525J and gates X11780 56709 CookCo. | 100.0 |176,912.23 04/30/02 Project
T02-0075 Total 100 ({172,130 o
VI. Smith Road | New crossing, EJE 10 17,213 -
260 536W predictor & gates IDOTACC| 90 154,917 06/27/02 Winter 2002/2003 Project
VIl. Nermantown T01-0055 3802 Total 100 [179,197
rd. New crossing, EJE 0 Completed April 2002-
260 571K predictor & gates | X11787 86545 |IDOTACC| 70/30 (179,197 12/21/01| 04/30/02 Final Bill Pending
V. Chapins Rd. T01-0055 3801 Totai 100 161,194
{127th St} New crossing, EJE 0 0 Completed Aprii 2002-
260 573Y predictor & gates | X11788 56546 IDOT/ICC| 70/30 (161,194 12/21/01| 04/30/02|Final Bill Pending
T97-00835 PLFLD 10 |6,873.729
IX. Van Dyke Rd. |Add gates, EJE 5 3,436.86
260 576U remove flashers | X11459 56609 IDOT 85 |[58,426.68 01/03/02 Fall 2002 Completion
X. Water 3785 Total 175,700.49
Treatment Plant | New crossing, EJE 0 Summer 2002 Project-
260 936P predictor & gates 56518 PLFLD 160.0 [175,700.49 Plainfield Private Crossing,
Ny, 5 Jolist 10 19,276 Completed May 2002-
Xl. Division St.  |Renew crossing | & /2 EJE |5 9,638 Final bill & Supplement
260 588N adding gates T02-003 | 56259 ICC i85 163,847 03/05/02| 05/03/02 |Pending
Relocated T02-0048 | 3801 Joliet |10 8,956
XIl. Theodore St. |crossing, EJE 15 4,478
~264-0086— predictor, gates X¥+H824—| 86725 ICC |85 76,125 07/16/02 Fall 2002 Project
EJ 2002 .‘
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